

ICS Accreditation Update:

We would like to thank those that have given their time to this task. We appreciate your dedication to evaluating, improving and planning the future of ICS.

On November 5, 2008, a meeting with Principal Krainz, the leads and the steering committee took place. A review was conducted on the progress of assignments. It was determined that all drafts would need to be turned into Mary Boda (mboda@q.com) by December 1, 2008. We are to have one person responsible for the typing of the whole document. This will allow consistent format in our final product.

1. Mission and Philosophy
11/5/08 1.01 – 1.05 Draft submitted by Sr. Nancy & Susan K
2. Curriculum and Instruction
11/05/08 2.01, 2.02, 2.07, 2.09 Draft submitted by Kathy Kurt & C. Plaisance.
Missing: 2.03
2.04
2.05
2.06
2.08
2.10
3. Learner Performance
-work in progress/Debbie Blake
4. School Climate and Facilities
-work in progress/Sharon G. & SA
Missing: 4.03
4.06
4.10
5. Community Relations
11/1/08 drafts submitted by Home & School
Missing: 5.01
5.04
5.05
5.06
6. Personnel –10/08 6.01-6.10 Draft completed by Richard Krainz

7. Leadership and Governance
-work in progress/Krainz & SA
8. School Improvement (Strategic Planning)
-Krainz & Steering Committee - ongoing
9. School Profile
-work in progress/Krainz & SA
10. Catholic Identity
-work in progress/Sr. Nancy & Susan K.

Timeline:

December 1, 2008 Drafts due/update action plans.
December 3, 2008 4:00 p.m. meeting to review and discuss drafts.
December 15, 2008 Dr. Knoll to visit with Principal Krainz.
 Need to provide progress report.

We are all stakeholders in the accreditation process: faculty, school families and parishioners. Please let us know if you have any time or talents to assist in this project.

Mary Boda

H: 763 571-0394